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SR 28/Jct US 2 and US 97 to 9th St, Stage 1 - New Alignment

Project Information Project Milestones

PIN: 202800D
Region: North Central
State Route: SR 28
Current Status: Completed

As of Date: May 2015
Regional Admin: D. Sarles

Legislative Districts: 12

Project Description

SR 28 is heavily congested mainly due to local traffic connecting to the intersection of US 2/97
and SR 28. This stage will extend Eastmont Ave to the intersection of US 2/97 and SR 28 and
constructs needed improvements at the intersection. This will reduce congestion on SR 28 and
the congestion related collisions.

Contractor 008045 - Selland Construction, Inc. - $3,820,170 - 12/13/10
007988 - Cascade Bridge LLC - $5,988,866 - 7/13/10
007832 - Selland Construction, Inc. - $734,927 - 10/19/09
Award Amount:

Anticipated Project Benefits

Project Web Site: http://www.wsdot.wa.gov/Projects/SR28/US297intersection/

Change Orders Web Site:

‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
‘ Project Definition Complete ‘ ‘ Q2 2006 ‘ ‘
‘ Preliminary Engineering Start‘ ‘ Q2 2006 ‘ ‘
‘ Environmental Complete ‘ ‘ Q2 2007 ‘ ‘
‘ Right of Way Complete ‘ ‘ Q3 2009 ‘ ‘
‘ Contract Advertisement‘ ‘ Q3 2009 ‘ ‘
‘ Operationally Complete ‘ ‘ Q4 2013 ‘ ‘

Project Cost Summary ($ in Thousands)

‘ ‘ Leg. Initial ‘ Current Leg. Current Approved ‘
Project Status Budget Budget Cost
‘ Preliminary Engineering ‘ $0 ‘ $0 ‘ $6,571 ‘
‘ Right of Way ‘ $0 ‘ $0 ‘ $6,707 ‘
‘ Construction ‘ $0 ‘ $0 ‘ $41,379 ‘
\ Total | $0 \ $0 | ssaes7 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $6,571 $0 $6,571
Right of Way $0 $6,707 $0 $6,707
Construction $0 $41,251 $128 $41,379
Total $0 $54,530 $128 $54,657
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